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(2) A proposed project can be 
considered for advancement into project 
development only if: 

(i) Alternatives analysis has been 
completed; 

(ii) The NEPA scoping process has 
been completed, or the project has been 
granted a categorical exclusion; 

(iii) The proposed project has been 
adopted as the locally preferred 
alternative in the metropolitan 
transportation plan; 

(iv) The proposed financial strategies, 
planned funding sources, and amounts 
have been independently endorsed by 
those agencies identified as responsible 
for providing or approving the funding. 
Where future State and/or local 
government action or public referendum 
is required to establish (and commit) the 
proposed funding source, a letter of 
endorsement and a timeframe for 
implementation and commitment is 
required from the appropriate policy- 
making or decision-making body 
responsible for providing or approving 
the proposed funding; 

(v) Project sponsors have 
demonstrated adequate technical 
capability to carry out project 
development for the proposed project; 
and 

(vi) All other applicable Federal and 
FTA program requirements have been 
met. 

(3) Consistent with 49 U.S.C. 
5309(g)(2)(C), project sponsors shall 
submit a preliminary plan for collection 
and analysis of information to identify 
the ‘‘before and after’’ impacts of the 
Very Small Starts project and the 
accuracy of the forecasts prepared 
during development of the project. The 
project sponsor will also submit the 
initial information on project scope, 
service levels, capital costs, operating 
and maintenance costs, and ridership of 
the project produced during alternatives 
analysis, as well as a discussion of the 
key uncertainties that may affect 
achievement of the forecasts. 

(4) FTA’s approval will be based on 
the results of its evaluation as described 
in §§ 611.21 through 611.25. 

(5) At a minimum, a proposed project 
must receive an overall rating of 
‘‘medium’’ and be reasonably expected 
to continue to meet the requirements of 
this section to be approved for entry 
into project development. 

(6) This part does not in any way 
revoke prior FTA approvals to enter 
project development made prior to [the 
effective date of the final rule]. 

(7) Very Small Starts projects entering 
project development receive blanket 
pre-award authority to incur project 
costs for preliminary engineering prior 
to grant approval. Pre-award authority 

for final design, to acquire real estate 
and to relocate residents and businesses 
in accordance with the Uniform 
Relocation and Real Property 
Acquisition Policies Act, is 
automatically granted upon completion 
of the NEPA process as evidenced by 
FTA’s issuance of a ROD or FONSI or 
FTA’s concurrence in a categorical 
exclusion. All other activities must 
receive a Letter of No Prejudice (LONP) 
to be eligible for Federal reimbursement. 

(i) This pre-award authority does not 
constitute a commitment by FTA that 
future Federal funds will be approved 
for the project. 

(ii) All Federal requirements must be 
met prior to incurring costs in order to 
retain eligibility of the costs for future 
FTA grant assistance. 

(d) Project Construction Grant 
Agreements (PCGAs). 

(1) FTA will determine whether to 
execute a PCGA for Very Small Starts 
projects based on: 

(i) The results of the evaluations and 
ratings process contained in this part; 

(ii) The technical capability of the 
project sponsor to complete the 
proposed Very Small Starts project; 

(iii) The NEPA process has been 
completed with FTA’s issuance of a 
ROD or FONSI or FTA’s concurrence in 
a categorical exclusion; 

(iv) The project is reaffirmed in its 
final configuration and costs (after 
NEPA and project development) in the 
metropolitan transportation plan if 
significant changes have occurred in the 
project definition or cost compared to 
the project that was approved to enter 
into project development; and 

(v) A determination by FTA that no 
outstanding issues exist that could 
interfere with successful 
implementation of the proposed Small 
Starts project. 

(2) FTA’s funding decision is distinct 
from project evaluation and rating 
process. Projects that meet or exceed the 
criteria described in this section are 
eligible, but are not guaranteed, to be 
recommended for funding. 

(3) A PCGA shall not be executed for 
a project that is not authorized for 
construction by Federal law. 

(4) PCGAs may be executed only for 
those projects that: 

(i) Have an overall rating of 
‘‘medium’’ or better; 

(ii) Have completed the appropriate 
steps in the project development 
process; 

(iii) Meet all applicable Federal and 
FTA program requirements; and 

(iv) Are ready to utilize Small Starts 
funds, consistent with available 
program authorization. 

(5) In any instance in which FTA 
decides to provide Section 5309 Capital 

Investment funding for construction of a 
Very Small Starts project, FTA will 
negotiate a PCGA with the grantee 
during project development. Pursuant to 
the terms and conditions of the PCGA: 

(i) The grantee will be required to 
complete construction of the project, as 
defined, to the point of initiation of 
revenue operations, and to absorb any 
additional costs incurred or necessitated 
with local or other non-Section 5309 
Capital Investment funds; 

(ii) FTA and the grantee will establish 
a schedule for anticipating Federal 
contributions; and 

(iii) Specific annual contributions 
under the PCGA will be subject to the 
availability of budget authority and the 
ability of the grantee to use the funds 
effectively. 

(6) The total amount of Federal 
obligations under PCGAs and potential 
obligations under Letters of Intent will 
not exceed the amount authorized for 
Small Starts under 49 U.S.C. 5309. 

(7) FTA may also make a ‘‘contingent 
commitment,’’ which is subject to future 
congressional authorizations and 
appropriations, pursuant to 49 U.S.C. 
5309(g)(B), 5338(c), and 5338(f). 

(8) The PCGA will require 
implementation of the data collection 
plan prepared in accordance with 
paragraph 611.37(c)(3) of this section: 

(i) Prior to the beginning of 
construction activities, the grantee shall 
collect the ‘‘before’’ data on the existing 
system if such data has not already been 
collected during project development, 
and document the predicted 
characteristics and performance of the 
project. 

(ii) One year after the project opens 
for revenue service, the grantee shall 
collect the ‘‘after’’ data on the transit 
system and the Very Small Starts 
project, determine the impacts of the 
project, analyze the consistency of the 
‘‘predicted’’ performance of the project 
with the ‘‘after’’ data, and report the 
findings and supporting data to FTA 
within eighteen months after the project 
opens for revenue. 

(A) The Before-and-After Study will 
consist of a very simple analysis of: A 
post-construction cost summary in FTA 
standardized cost categories compared 
to the cost estimate at the time of entry 
into project development; a comparison 
of actual ridership (on’s and off’s) in the 
corridor provided in the application to 
enter project development and new 
counts done one year after opening; and 
a comparison of transit schedules and 
frequencies between the transit services 
in the corridor as it existed at the time 
of entry into project development and 
one year after opening. The results of 
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this study shall be submitted within 
eighteen months after project opening. 

(B) For funding purposes, collection 
of the ‘‘before’’ data, collection of the 
‘‘after’’ data, and the development and 
reporting of findings are eligible parts of 
the proposed project. 

Appendix A to Part 611—Model Project 
Development Agreement 

Project Development Agreement Between the 
Federal Transit Administration and the 
[Sponsor] for the [Name of Project] 

1.0 Purpose 
The Federal Transit Administration (FTA) 

and the [Sponsor] are executing this Project 
Development Agreement (‘‘Agreement’’) to 
set forth their intentions for compliance with 
NEPA, the Metropolitan Planning 
requirements, and the Major Capital 
Investment (‘‘New Starts’’) requirements that 
will govern the [name of project]. FTA and 
[Sponsor] acknowledge that this Agreement 
may be modified from time to time to 
accommodate statutory or regulatory 
changes, changes to the project, or changes to 
[the Sponsor’s] project management or 
financing plans, as necessary or appropriate. 

2.0 Applicable Statutes, Regulations, and 
Program Requirements 

The [name of project] is a ‘‘major federal 
action’’ subject to the National 
Environmental Policy Act (NEPA), 42 U.S.C. 
4321 et seq., and FTA’s regulations at 23 CFR 
Part 771; a ‘‘major metropolitan 
transportation investment’’ subject to the 
Metropolitan Planning requirements at 23 
CFR Part 450; a ‘‘new fixed guideway system 
or extension of an existing fixed guideway 
system’’ subject to the Major Capital 
Investment (‘‘New Starts’’) requirements at 49 
U.S.C. 5309 and 49 CFR Part 611; and a 
‘‘major capital project’’ subject to the Project 
Management Oversight requirements at 49 
U.S.C. 5327 and 49 CFR Part 633. 

3.0 Project Readiness for Preliminary 
Engineering 

As a prerequisite for FTA’s approval of 
entry into Preliminary Engineering, [Sponsor] 
has identified an operable segment of fixed 
guideway that will be its candidate for 
Section 5309 New Starts funds under a Full 
Funding Grant Agreement. This operable 
segment is the product of an Alternatives 
Analysis that considered an appropriate 
range of alternative modes, alignments, and 
termini in terms of their likely costs, benefits, 
and environmental impacts. Specifically: 

3.1 Alternatives Analysis 

In [month and year] [Sponsor] completed 
an Alternatives Analysis (‘‘AA’’) [or title of 
the study] consistent with FTA guidance, 
good practice, and the requirements of 49 
CFR part 611, for the purpose of [* * * 
describe the transportation problem and 
name the corridor]. This AA evaluated a 
range of reasonable alternatives for that 
purpose: [* * * describe the number of 
alternatives, the modes considered, their 
varying alignments and lengths, and the 
range of costs]. FTA is satisfied that this AA 
presents reliable information on the benefits, 

costs, and impacts of these alternatives. 
Further, FTA is satisfied that all interested 
parties and the general public had ample 
opportunity to participate in this AA. 

3.2 The Candidate Project for New Starts 
Funds 

As the result of this AA, [Sponsor] has 
identified a project that will be a candidate 
for Federal financial assistance for final 
design and construction under 49 U.S.C. 
5309 (hereafter, [name of project] or the 
‘‘candidate project’’). [Name of project] is a 
[* * * describe the project in terms of mode, 
length, location, and number of stations and 
rolling stock.] The candidate project is 
described in more detail in Attachment 8.1 
to this Agreement (‘‘Scope of the Project’’). 
As of the date of this Agreement, the 
estimated total cost of the candidate project 
is $lll, and [Sponsor] intends to seek 
$lll in Federal financial assistance under 
the Section 5309 New Starts program for 
Final Design and Construction of the 
candidate project. The estimated total cost is 
set forth in more detail in Attachment 8.2 to 
this Agreement (‘‘Cost Estimate’’). The 
anticipated sources of financing and relevant 
amounts of that financing are set forth in 
Attachment 8.3 to this Agreement 
(‘‘Budget’’). 

3.3 Baseline Alternative 

In accordance with the requirements of 49 
CFR part 611, FTA has approved a baseline 
alternative for further study that will be used 
for purposes of comparison during the NEPA 
and New Starts processes: [describe the 
baseline alternative]. 

3.4 Metropolitan Planning Organization’s 
Plan and TIP 

The [name of MPO], the Metropolitan 
Planning Organization for metropolitan 
[name of city], has adopted a financially 
constrained long range metropolitan 
transportation plan (hereafter, the ‘‘Plan’’ or 
[name of the Plan]), and a four-year 
Transportation Improvement Program, 
(hereafter, the ‘‘TIP’’ or [name of the TIP]), in 
accordance with 23 CFR part 450. The 
[Sponsor’s] [name of project] has been 
incorporated into [MPO’s] Plan, and 
[describe the project activities to be 
accomplished during the four-year TIP] have 
been incorporated into [MPO’s] TIP. 
Consistent with [MPO’s] Plan, [Sponsor’s] 
financial plan for the candidate project 
anticipates that [identify the funding sources 
other than the New Starts program and the 
relevant amounts]. 

3.5 Sponsor’s Technical Capacity 

As a prerequisite to the execution of this 
Agreement, [Sponsor] has demonstrated its 
technical capacity and capabilities to carry 
out Preliminary Engineering for the 
candidate project in accordance with the 
milestones identified in Section 5.0 of this 
Agreement. Specifically, [describe whether 
the Sponsor will perform Preliminary 
Engineering with its in-house staff and 
resources or procure the necessary 
engineering expertise from consulting 
contractors or some combination thereof.] 

4.0 Approach Towards Project 
Development 

As a prerequisite for FTA’s approval of 
entry into Preliminary Engineering, [Sponsor] 
has agreed to take an approach towards 
project development that will ensure 
consistency in project scope and New Starts 
funding expectations throughout the 
successive phases of Preliminary 
Engineering, Final Design, and Construction. 
To expedite [Sponsor’s] efforts, FTA will take 
a number of steps to help [Sponsor] comply 
with the pertinent Federal requirements. 
Specifically, 

4.1 Environmental Impacts 

[Option One: If the candidate project has 
been identified prior to the preparation of a 
DEIS, use the following paragraph.] FTA and 
[Sponsor] will prepare an Environmental 
Impact Statement (EIS) [or Environmental 
Assessment (EA] that will evaluate a No 
Build alternative, a Baseline alternative 
described in Section 3.3 of this Agreement, 
the candidate project, and the following 
modal or alignment alternatives deemed 
worthy of study as a result of the scoping 
meeting held on [date]: [Describe the other 
alternatives.] FTA and [Sponsor] agree that 
the EIS [or EA] may incorporate by reference 
the AA data and information that support the 
elimination of certain other alternatives from 
further study. Should [Sponsor] retain 
consultants to assist in the preparation of the 
EIS [or EA], [Sponsor] will obtain and retain 
a statement from each such consultant that 
the consultant has no financial or other 
interest in the outcome of the alternatives 
under study. The EIS [or EA] will cover 
[specify whether the document will cover 
only the candidate project or potential 
extensions to the candidate project that lie 
within the same corridor]. Consistent with 
both NEPA and Federal transit law, the 
public will be given every opportunity to 
assist in the preparation of the EIS [or EA]. 
[Sponsor] acknowledges, however, that the 
EIS [or EA] will not be published unless and 
until FTA determines that the information to 
be presented on the costs, benefits, and 
impacts of the various alternatives is reliable. 

[Option Two: If the candidate project has 
been identified as the result of a combined 
AA/DEIS, use the following paragraph.] 

FTA and [Sponsor] published a Draft EIS 
[or EA] on [date] that led to the selection of 
the candidate project as the locally preferred 
alternative in accordance with the 
requirements of 49 CFR Part 611. FTA and 
[Sponsor] will now prepare a Final EIS that 
will complete the evaluation of the No Build 
alternative, the Baseline alternative described 
in Section 3.3 of this Agreement, the 
candidate project, and [identify any other 
modal or alignment alternatives to be carried 
forward]. The Final EIS will cover [specify 
whether the document will be limited to the 
candidate project or potential extensions to 
the candidate project that lie within the same 
corridor]. Currently, FTA and [Sponsor] 
expect to publish the Final EIS in or about 
[month, year] and FTA expects to issue a 
Record of Decision [or Finding of No 
Significant Impact] for the candidate project 
in or about [month, year]. [Sponsor] 
acknowledges, however, that the Final EIS 
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will not be published unless and until FTA 
determines that the information to be 
presented on the costs, benefits, and impacts 
of the various alternatives is reliable. 

4.2 Project Scope, Cost Estimate, and 
Budget 

The fundamental purpose of Preliminary 
Engineering will be [Sponsor’s] development 
of a definitive project scope, a reliable 
estimate of total project costs, and a viable 
financing plan for the candidate project 
which will be used to strictly limits the 
amount of Section 5309 New Starts funds 
that will be available at the time the project 
is approved for entry into Final Design. 
Attached to this Agreement are a preliminary 
project scope, a preliminary estimate of total 
project costs, and a preliminary budget for 
the candidate project (Attachments 8.1, 8.2, 
and 8.3, respectively). 

[Use the following paragraph if the NEPA 
document will cover both the candidate 
project and potential extensions to the 
candidate project that lie within the same 
corridor.] 

[Sponsor] acknowledges that only the 
candidate project is being approved for entry 
into Preliminary Engineering pursuant to 49 
CFR part 611. [Sponsor] will perform 
engineering for potential extensions to the 
candidate project so far as necessary for 
compliance with NEPA—including the study 
of cumulative impacts and necessary 
mitigation—to disclose the implications of 
those extensions for Federal and local 
decisions on the candidate project and allow 
for acquisition of right-of-way upon 
completion of compliance with NEPA. 

At the conclusion of Preliminary 
Engineering—and as a condition precedent to 
FTA’s approval of the candidate project for 
entry into Final Design—[Sponsor] will 
produce a Baseline Cost Estimate for the 
candidate project in Year Of Expenditure 
dollars in a level of detail sufficient for 
validation by FTA, its Project Management 
Oversight consultant, [MPO], and state and 
local agencies. [Sponsor] acknowledges that 
the maximum 5309 New Starts share will be 
set upon entry into final design. 

4.3 Travel Forecasting 

During the course of Preliminary 
Engineering [Sponsor] will continually revise 
its travel forecasts to reflect any changes to 
the project scope and the most recent 
information on any matter pertinent to travel 
demand, such as newly adopted population 
and employment forecasts. [Sponsor] will be 
expected to use the most recent model 
enhancements available for travel forecasting. 
Any revisions to [Sponsor’s] forecasts will be 
made consistent with good professional 
practice and FTA guidance. 

4.4 Project Management Plan 

Critical to the success of [Sponsor’s] 
further development of the candidate project 
will be [Sponsor’s] own plan for managing 
that development, including, specifically, 
[Sponsor’s] management of its contractors, 
budget, and schedule for Preliminary 
Engineering. [Sponsor’s] draft Project 
Management Plan for Preliminary 
Engineering is set forth in Attachment 8.4 to 
this Agreement. [Sponsor] will revise and 

refine this Project Management Plan, as 
necessary or appropriate, throughout the 
course of Preliminary Engineering and again 
upon FTA’s approval of the candidate project 
for entry into Final Design. 

4.5 Project Financing Plan 
Consistent with Sections 4.2 of this 

Agreement, during the course of Preliminary 
Engineering [Sponsor] will develop a 
financing plan that supports the award of a 
maximum amount of Federal financial 
assistance under the Section 5309 New Starts 
program for Final Design and Construction of 
the candidate project. This Financing Plan 
will specify a schedule for securing the 
commitment of additional State, local, and 
private funding for the candidate project, as 
necessary or appropriate. This Financing 
Plan will also reflect the endorsement of any 
State, local, or private entity whose approval 
is necessary for securing the commitment of 
the funding sources identified by that 
schedule. 

4.6 FTA Oversight 

As soon as practicable after the execution 
of this Agreement FTA will retain the 
services of a Project Management Oversight 
Contractor (PMOC) to assist FTA in its 
oversight of the candidate project. FTA will 
use the services of its PMOC during 
Preliminary Engineering and any subsequent 
phases of project development. In its 
discretion, FTA may also retain the services 
of a Financial Management Oversight 
Contractor (FMOC) during any phase of 
project development, for the purposes of 
obtaining an objective, independent 
evaluation of [Sponsor’s] plans for financing 
both the capital costs of constructing the 
candidate project and the continuing 
operation and maintenance of [Sponsor’s] 
bus and rail services. 

Additionally, in its discretion, FTA may 
retain the services of consultants in land use, 
financing, procurement systems 
management, environmental mitigation and 
monitoring, and other fields related to the 
development of transportation infrastructure, 
for the purposes of evaluating the candidate 
project and the other alternatives under 
study. [Sponsor] pledges its utmost 
cooperation in enabling FTA and its PMOC 
and FMOC to monitor [Sponsor’s] adherence 
to its project management and financing 
plans, and to provide FTA and its PMOC and 
FMOC all records, data, and access to 
property as may be reasonably required for 
that purpose. 

4.7 Risk Assessments 

Both [Sponsor] and FTA intend to assess 
the risks inherent in the candidate project 
during Preliminary Engineering and any 
subsequent phase of project development. 
Principally, [Sponsor] and FTA intend to 
assess the risks inherent in constructing the 
candidate project on schedule and within 
budget. Such risks may include, but are not 
limited to, property acquisitions, property 
and utility relocations, differing and 
unknown field and subsurface conditions, 
integration of pre-existing buildings and 
structures, availability of labor and materials, 
environmental impacts, adverse impacts on 
historic resources, and transactions of third 

party agreements. In its discretion, FTA may 
also choose to conduct baseline reviews of 
[Sponsor’s] financial and procurement 
systems for the purpose of determining 
whether [Sponsor] has protocols in place to 
adequately manage the candidate project in 
compliance with applicable Federal law and 
regulation. [Sponsor] agrees that specific 
risks identified and prioritized by either 
[Sponsor] or FTA will be reported to FTA, 
mitigated, monitored, and updated on a 
continuous basis, as the candidate project 
progresses through Preliminary Engineering 
and any subsequent phase of project 
development. [Sponsor] also pledges its 
utmost cooperation in enabling FTA and its 
consulting contractors both to critique 
[Sponsor’s] risk assessments and perform any 
separate risk assessments FTA may deem 
appropriate during the course of the 
candidate project. 

4.8 Best Available Documents 

The project scope, cost estimate, and 
budget and the draft Project Management 
Plan attached to this Agreement are the best 
available documents at this stage of the 
candidate project. [Sponsor] expects to 
continually revise and refine these 
documents, however, as the candidate 
project progresses through Preliminary 
Engineering and any subsequent phase of 
project development. [Sponsor] pledges to 
promptly provide FTA and its consulting 
contractors all successive iterations of each of 
these documents throughout the course of the 
candidate project. 

4.9 Review and Comment 

FTA and [Sponsor] will expedite one 
another’s review and comment on the 
administrative drafts of NEPA documents, 
project management and financing plans, risk 
assessments, scopes of work, budgets, 
schedules, and the like by forwarding those 
documents to the appropriate persons in both 
agencies to allow for timely responses. FTA 
and [Sponsor] will make every reasonable 
effort to complete their reviews of study 
deliverables, technical reports, and the like, 
within thirty days of receiving the material 
for review. 

4.10 Private Sector Participation 

FTA recognizes that [Sponsor] may choose 
to seek private sector participation in the 
engineering, design, construction, operation, 
maintenance, or financing of the candidate 
project. FTA will make every effort to 
facilitate [Sponsor’s] public-private 
partnerships in the development of the 
candidate project. 

4.11 Pre-Award Authority 

Upon the execution of this Agreement and 
FTA’s approval of the candidate project for 
entry into Preliminary Engineering [Sponsor] 
will have pre-award authority for all 
reasonable and allocable costs of Preliminary 
Engineering for the candidate project. 
[Sponsor] acknowledges, however, that the 
pre-award authority to acquire real property 
that accompanies FTA’s issuance of a Record 
of Decision is not an administrative, 
contractual, implied, or moral commitment 
of any kind towards the candidate project, 
nor is it any commitment to reimburse 

VerDate Aug<31>2005 18:14 Aug 02, 2007 Jkt 211001 PO 00000 Frm 00049 Fmt 4701 Sfmt 4700 E:\FR\FM\03AUP2.SGM 03AUP2jle
nt

in
i o

n 
P

R
O

D
1P

C
65

 w
ith

 P
R

O
P

O
S

A
LS

2



43376 Federal Register / Vol. 72, No. 149 / Friday, August 3, 2007 / Proposed Rules 

[Sponsor] for any associated costs or to 
participate in any project on the acquired 
property. [Sponsor] will use its pre-award 
authority with discretion and with full 
knowledge of the risks in doing so. 

4.12 Contacts 
FTA and [Sponsor] will each designate a 

contact person who has the authority to 
speak for and represent that person during 
Preliminary Engineering on the candidate 
project. The contact persons will be 
available, upon adequate notice, to attend 
and participate in coordination meetings or 
otherwise provide timely input into the 
preparation and review of all documents 
necessary to the development of the 
candidate project. 

5.0 Milestones 
[Sponsor] intends to accomplish 

Preliminary Engineering as expeditiously as 
possible. FTA will measure [Sponsor’s] 
progress in Preliminary Engineering against 
the following milestones: 

• [Date]: FTA validation of [Sponsor’s] 
travel demand and ridership forecast 
methodologies 

• [Date]: Expected publication of a draft 
EIS or EA 

• [Date]: Expected publication of a final 
EIS or EA 

• [Date]: Expected issuance of a ROD or 
FONSI 

• [Date]: FTA approval of [Sponsor’s] 
Project Management Plan 

• [Date]: PMO’s completion of risk 
assessment 

• [Date]: [Sponsor’s] adoption of a 
definitive scope of work for the candidate 
project that will be the basis of [Sponsor’s] 
request for entry into Final Design 

• [Date]: [Sponsor’s] adoption of a Baseline 
Cost Estimate for the candidate project, in 
Year of Expenditure dollars, which will be 
the basis for [Sponsor’s] request for entry into 
Final Design 

• [Date]: [Sponsor’s] adoption of a 
Financing Plan for the candidate project that 
will be the basis of [Sponsor’s] request for 
entry into Final Design 

• [Date]: [State and local agency] 
commitments to help finance the candidate 
project 

• [Date]: [Sponsor’s] request for entry into 
Final Design 

6.0 Rescission or Suspension of 
Preliminary Engineering 

[Sponsor] acknowledges that, in its 
discretion, FTA may rescind or suspend the 
candidate project’s status in Preliminary 
Engineering if [Sponsor] fails to make 
adequate progress towards a request for entry 
into Final Design; there is any significant 
change to the scope or cost estimate for the 
candidate project; or the candidate project is 
not rated or rated ‘‘not recommended’’ in 

FTA’s Annual Report on New Starts for two 
consecutive years. 

7.0 Modifications 

Modifications to this Agreement may be 
proposed at any time during Preliminary 
Engineering on the candidate project and 
will become effective upon approval by both 
FTA and [Sponsor]. 

8.0 Attachments 

Each and every Attachment to this 
Agreement is incorporated by reference and 
made a part of this Agreement. 
Dated: lllllllllllllllll

lllllllllllllllllllll

[Name] 
Regional Administrator [Title] 
Federal Transit Administration 
Dated: lllllllllllllllll

[Name] 
[Title] 
[Sponsor] 

Attachment 8.1 Scope 

Attachment 8.2 Cost Estimate 

Attachment 8.3 Budget 

Attachment 8.4 Draft Project Management 
Plan 

Appendix B to Part 611—Project 
Evaluation Framework 
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Appendix C to Part 611: Section 5309 
Capital Investment Program Categories 

New starts Small starts Very small starts 

Project Cost ................................... ≥$250 million ................................ <$250 million ................................ <$50 million ($3 million/mile ex-
cluding vehicles). 

New Starts Funding Amount .......... Or ≥$75 million ............................. And <$75 million ........................... <$40 million. 
Eligible Project Types .................... New or expanded fixed guideway New or expanded fixed guideway 

or arterial bus with: 
Small as Small Starts. 

—Transit stations. 
—Signal priority/pre-emption. 
—Level boarding or low floor 

vehicles. 
—Branded service. 
—10 min peak/15 min off- 

peak service for at least 14 
hours/day. 

Minimum Benefiting Riders ............ None ............................................. None ............................................. 3,000 per average weekday. 
Project Development Steps ........... 2-Steps ......................................... 1-Step ........................................... 1-Step 

—Preliminary Engineering. —Project development. —Project development. 
—Final Design. 

Funding Mechanism ...................... FFGA ............................................ PCGA ............................................ PCGA. 

Issued in Washington, DC this 19th day of 
July, 2007. 
James S. Simpson, 
Administrator, Federal Transit 
Administration. 

[FR Doc. E7–14285 Filed 8–2–07; 8:45 am] 
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